AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1603 COLLEGE RD
FAIRBANKS AK 99709

Cage Code: 3FSY2

1 | 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PAO1 DEC 11, 2012
6. ISSUED BY CODE  7PQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

X

10B. DATED (SEE ITEM 13)

CODE 00016731

FACILITY CODE

DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

copies of amendment; (b

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

) By acknowledging receipt of this amendment on each copy of the offer submitted;

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $0.00
Modification Obligated Amount: $3,513,627.96

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

Contract GS-07P-12-JU-D-0050

Correct award to show obligated amount

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

CYNTHIA PITTINGER, Contract Specialist
817-978-7082 cindy.pittinger@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

DEC 11, 2012

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
(Changed Line Item)
FY13 Funds are approved pending the Subject of
Availability of funds for FY13.
0001 Reprocurement of full maintenance services for Laredo, 12.00| MO 292,802.33 3,513,627.96

TX, for the period 12-01-12 through 11-30-13. One 1-
year initial period plus four 1-year options.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$42,377.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$37,838.76
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$2,340.12
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$35,759.52
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$47,141.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$2,912.16
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$203,215.80
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$116,305.08
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$7,185.36
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$502,819.68
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020838. .

$302,422.80
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$19,934.40
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$530,612.64
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$163,904.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$658,202.64
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$331,707.36

PAGE 2 OF 3 GS-07P-12-JU-D-0050/PA01




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .

$193,347.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .

$202,551.60
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311ZZ. .

$12,513.60
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .

$90,280.80
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .

$32,714.52
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .

$2,021.04
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0598CB. .

$26,858.52

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020841. .
$20,493.00

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$10,561.32

PAGE 3 OF 3 GS-07P-12-JU-D-0050/PA01




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 3
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PA02 DEC 01, 2012 7PM-13-0060
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $3,513,627.96
See Schedule Modification Obligated Amount: $3,513,627.96

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
GS-07P-12-JUD-0050, Full Maintenance, Laredo, TX

This mod replaces previous procurement request 7PM-12-0086 with procurement request 7PM-13-0060 which corrects the MDLs to show the
correct awarded amount.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

CYNTHIA PITTINGER, Contract Specialist
817-978-7082 cindy.pittinger@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

DEC 14, 2012

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0002

(New Line Item)

This procurement request replaces procurement request
7PM-12-0086 dated 02-02-12. Reprocurement of full
maintenance services for Laredo, TX, for the period
12-01-12 through 11-30-13. One 1-year initial period
plus four 1-year options.

Accounting and Appropriation Data:

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020824. .
$41,204.52

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$36,791.04

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$2,275.20

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.TX01172Z. .
$34,769.40

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.TX01172Z. .
$45,836.64

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.TX01172Z. .
$2,831.64

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$197,588.88

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$113,084.52

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$6,986.40

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$515,476.92

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$294,514.32

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$19,382.40

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$514,121.16

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$166,714.80

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$643,621.44

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$323,087.64

12.00

MO

292,802.33

3,513,627.96

PAGE 2 OF 3 GS-07P-12-JU-D-0050/PA02




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .
$188,126.28
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .
$197,076.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311ZZ. .
$12,167.16
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$87,781.08
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$31,808.76
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$1,965.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$19,925.64
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$10,268.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$6,222.24
PR NUMBER: 7PM-13-0060
DELIVERY DATE: 10/31/2013
SHIP TO:

GSA-PBS-7POS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination

PAGE 3 OF 3 GS-07P-12-JU-D-0050/PA02




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1 | 4
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PA03 JAN 17,2013
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
CYNTHIA PITTINGER 817-978-7082 cindy.pittinger@gsa.gov
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $-3,513,627.96
See Schedule Modification Obligated Amount: $-3,513,627.96

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
GS-07P-12-JU-D-0050 - Deobligate Line ltem 0001 from Mod PAO1.

Funds were added in error to Award per Mod PA02 and purpose of Mod PAO2 was to correct the MDL allocation referenced on the Original Award.
...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

JAN 17, 2013

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

The Correct total award amount for the base year remains $3,513,627.96 which equals a monthly amount of
$292,802.33.

PAGE 2 OF 4 GS-07P-12-JU-D-0050/PA03



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0001

(Changed Line Item)

FY13 Funds are approved pending the Subject of
Availability of funds for FY13.

Modification to deobligate Line ltem 0001

Reprocurement of full maintenance services for Laredo,
TX, for the period 12-01-12 through 11-30-13. One 1-
year initial period plus four 1-year options.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020838. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

1.00

LS

0.00

0.00

PAGE 3 OF 4 GS-07P-12-JU-D-0050/PA03




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311ZZ. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0598CB. .

$0.00

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020841. .
$0.00

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$0.00

PAGE 4 OF 4 GS-07P-12-JU-D-0050/PA03




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 2
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PA04 JAN 24, 2013
6. ISSUED BY CODE  7PQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $0.00
See Schedule Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
GS-07P-12-JU-D-0050, FM Laredo, TX

This modification is to change the Contracting Officer from Cindy Pittinger to Danny Killian. Cindy will remain as the Contract Specialist
administering this order. She can be reached by email at cindy.pittinger@gsa.gov or 817-978-7082. All communications should be directed to

...See Continuation Page
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

JAN 24, 2013

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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Cindy.

The total contract amount remains at $3,513,627.96
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code Page of Pages

1| 7
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS05 JUN 20, 2013 7PM-13-0143
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.

GS-07P-12-JU-D-0050

CODE 00016731

FACILITY CODE

10B. DATED (SEE ITEM 13)
DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $-47,267.30

Modification Obligated Amount: $-47,267.30

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>< FAR 52.243.1

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

Discontinue full maintenance services at the historic U.S. Post Office/U.S. Courthouse, located at 1300 Matamoros Avenue, Laredo, TX
(TX0117ZZ), as of midnight June 21, 2013. ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of Contracting Officer)

JUN 20, 2013

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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Continued from Block 14...

The monthly amount for June 2013 only, will be $290,551.53($292,802.33 minus $2,250.80 reduced for the
last week of June)

The reduced monthly amount starting July 1, 2013, will be $9,003.30, which in turn will reduce the total
monthly amount from $292,802.33 to $283,799.03 as of July 1, 2013. The yearly amount will now be
reduced from $3,513,627.96 to $3,466,360.66.

The amount deducted from Options | through 1V has also been negotiated with KCorp at a monthly price of
$8,954.48 ($8,954.48 X 12 = -$107,453.76)

Future Option Totals based on Negotiated Total from contractor dated 5/29/2012:

Option | - Bid $3,490,900.00 -$107.453.76 = $3,383,446.24

Optin Il - Bid $3,511,456.00 -$107,453.76 = $3,403,999.24

Opt. Ill - Bid $3,492,928.00 -$107,453.76 = $3,385,474.24

Opt. IV - Bid $3,468,700.00 -$107,453.76 = $3,361,246.24

Total of Options | through 4 = $13,534,165.96

The new revised CBA signed in July of 2012, will also be incorporated into this contract as of 12/01/2012.

All other terms of contract remain unchanged.
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SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
(Changed Line Item)
First 6 months (12/1/2012 through 5/31/2013)
0002 Modification PS05 description 6.00f MO 292,802.33 1,756,813.98

Removal of historic U. S. Courthouse in Laredo (Bldg.
# TX0117ZZ) Removal as of midnight June 21, 2013.
Building is being deeded to the City of Laredo.

This Line ltem 0002 shows the amount before removal
of old courthouse, December 1, 2012 through May 31,
2013.

Original monthly amount of $292,802.33 X 6 equals
$1,756,813.98.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$20,602.26
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$18,395.52
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$1,137.60
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$17,384.70
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$22,918.32
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$1,415.82
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$98,794.44
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$56,542.26
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$3,493.20
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$257,738.46
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$147,257.16
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$9,691.20
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$257,060.58
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$83,357.40
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SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$321,810.72
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$161,543.82
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX03112Z. .
$94,063.14
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .
$98,538.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX03112Z. .
$6,083.58
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$43,890.54
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$15,904.38
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$982.50
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$9,962.82
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$5,134.44
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$3,111.12
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
(New Line Item)
Month of June, 2013 - Because the Deed signature was
delayed, building not being transferred to City Of Laredo
until June 21, 2013, 12:00 am midnight.

0002A | Modification PS05 description for June 2013. 1.00 MO |290,551.53 290,551.53

The MONTHLY AMOUNT FOR JUNE 2013 WILL BE
$290,551.53.

The amount deducted because of delay is $2,250.80.

(Regular monthly amount of $292,802.33 reduced by
$2,250.80 = $290,551.53)

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$3,433.70
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

$3,065.92

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$189.60

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.TX01172Z. .
$2,173.09

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.TX01172Z. .
$2,864.79

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.TX0117ZZ. .
$176.98

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$16,391.34

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$9,326.70

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$582.20

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$42,942.76

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$24,295.48

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$1,615.20

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$42,796.02

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$13,860.24

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$53,635.12

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$26,923.97

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.TX0311ZZ. .
$15,677.19

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$16,423.00

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.TX0311ZZ. .
$1,013.93

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020867. .
$7,315.09

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020867. .
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0002B

$2,650.73
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$163.75
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$1,660.47
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$855.74
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$518.52
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501

(New Line Item)

Deletion of Historic Laredo Courthouse

5 months (7/1/2013 through 11/30/2013)

Modification PS05 description (7/1/2013 - 11/30/2013)

Removal of historic U. S. Courthouse in Laredo (Bldg.
# TX0117ZZ) This line item covers the months of July
2013 through November 2013.

New monthly amount starting July 1, 2013 will now be
$283,799.03.

Current monthly award amount is $292,802.33; however,
with the reduction of $9,003.30/MO, the New Award
monthly Balance will now be $283,799.03.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$17,168.55
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$15,329.60
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$948.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0117ZZ. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX0117ZZ. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX0117ZZ. .

$0.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$82,266.78
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$46,785.94

5.00

MO

283,799.03

1,418,995.15

PAGE 6 OF 7 GS-07P-12-JU-D-0050/PS05




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .
$2,911.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .
$210,619.49
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .
$121,866.15
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .
$8,076.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .
$210,054.61
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .
$68,781.48
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$268,175.60
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$134,619.85
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .
$78,385.95
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .
$82,115.00
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311ZZ. .
$5,069.65
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$36,575.45
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$13,253.65
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$818.75
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$8,302.35
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$4,278.70
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$2,592.60
SHIP TO:

GSA-PBS-7POS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 3
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS06 AUG 01, 2013 7PM-13-0180
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $574.20
See Schedule Modification Obligated Amount: $574.20

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.243-1

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

Incorporate cleaning of exterior area drains in paved area outside of Building B on an every other month basis starting in August 2013. Each
cleaning will cost $287.10 (for clarity purposes the $287.10 payment will be broken out as $143.55 each month). ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

JUL 29, 2013

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

This new requirement is incorporated into the Operations and Mechanical portion of the full maintenance
contract effective 08/01/2013, and includes any options.

The value of this modification is $574.20 for the last four months starting August going through November
2013. The total contract price for the Base year is Increased from $3,466,360.66 to $3,466.934.86. The
monthly amount of $283,799.03 will increase to $283,942.58 as of August 1, 2013.

Future Option Totals based on negotiated total from contractor are as follows:

As of Mod PSO05 As of Mod PS06
Opt. | $3,383,446.24 plus $1722.60 = $3,385,168.84
Opt.ll $3,403,999.24 plus $1722.60 = $3,405,721.84
Opt.lll $3,385,474.24 plus $1722.60 = $3,387.196.84
Opt.lV $3,361,246.24 plus $1722.60 = $3,362,968.84

Total of Option | through 4 as of Mod PS06 = $13,541,056.36

All other terms of contract remain unchanged.
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0003

(New Line Item)

Incorporate cleaning of exterior area drains in paved area
outside Building B on a monthly basis into the operations
and mechanical portion of the full maintenance contract
effective 05-01-13. This includes any options.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$574.20

SHIP TO:

GSA-PBS-7POS-C-MC
Non-Prospectus Branch - Border Team
1101 East Hackberry, Suite 200
MCALLEN TX 78501

4.00

MO

143.55

574.20
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 4
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS07 AUG 26, 2013 7PM-13-0239
6. ISSUED BY CODE  7pPQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $70,705.92

See Schedule Modification Obligated Amount: $70,705.92

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.243-1

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

Wage adjustment for initial (Base) period (12/01/2012 through 11/30/2013) for Laredo full maintenance contract.

New wages were negotiated on the contract in place at that time by former contractor, EML, after proposals were received on the new solicitation,
...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

AUG 26, 2013

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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Continued from Block 14...
therefore, the new wage increases had to be negotiated after award.

The value of this modification is $70,705.92. The total contract price for the Base Year is increased from
$3,466,934.86 to $3,537,640.78. The monthly amount of $283,942.58 will increase to $289,834.74 as of
9/1/2013.

The total amount of $53,029.41 for the months of December 2012 through August 2013, can be invoiced
separately.
(9 months X $5,892.16 = $53,029.44)
Future Option Totals:
As of Mod PS06  As of Mod PS07
Opt. | $3,385,168.84 plus $70,705.92 = $3,455,874.76
Opt.Il $3,405,721.84 plus $70,705.92 = $3,476,427.76
Opt.111 $3,387.196.84 plus $70,705.92 = $3,457,902.76
Opt.IV $3,362,968.84 plus $70,705.92 = $3,433,674.76
Total of Option | through 4 as of Mod PS07 = $13,823,880.04

Also incorporated into the contract are the revised Additional Services pages for Option 1 through Option
V.

All other terms of contract remain unchanged.

PAGE 2 OF 4 GS-07P-12-JU-D-0050/PS07



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0004

(New Line Item)

Wage adjustment for initial period (12-01-12 through
11-30-13) for Laredo full maintenance services.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$829.20
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$741.24
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$44.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$699.72
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$923.52
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$55.92
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$3,976.20
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$2,278.44
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$137.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$10,373.16
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$5,934.24
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$382.44
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311Z2Z. .

$3,785.76

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$3,970.56

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.TX0311ZZ. .
$240.00

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020867. .
$1,766.40

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020867. .
$640.92

12.00

MO

5,892.16

70,705.92

PAGE 3 OF 4 GS-07P-12-JU-D-0050/PS07




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$38.64
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$125.16
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .
$10,345.80
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .
$3,358.92
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$202.56
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$12,951.84
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$6,509.40
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$393.12
SHIP TO:

GSA-PBS-7POS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501

PAGE 4 OF 4 GS-07P-12-JU-D-0050/PS07




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1 | 4
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
Full Maintenance Services, Laredo, Texas
PS08 DEC 01, 2013 7PM-14-0014
6. ISSUED BY CODE  7pQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $3,455,288.88

See Schedule Modification Obligated Amount: $287,940.74

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.217-9 Option to Extend the Term of the Contract

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

ITEM 1: The purpose of this modification is to Exercise Option Year | and provide funding, in accordance with the "Limitation of Government's
Obligation" in one-month increments for the Option period 12/1/2013 through 11/30/2014, in accordance with FAR ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

TERESA THOMPSON, Contracting Officer
817-978-7084 teresa.thompson@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

NOV 27, 2013

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

52.217-9 - Option to Extend the Term of the Contract.

The value of this modification is $3,455,288.88. The total contract price is increased from $3,537,640.78 to
$6,992,929.66.

Currently the monthly price is $289,834.74, however, with the new Option | period, the monthly amount will
decrease by $1,894.00 to $287,940.74 starting 12/01/2013 through 11/30/2014.

NOTE: Any adjustments to the monthly contract prices shall be made in accordance with FAR 52.222-43,
Fair Labor Standards and Service Contract Act - Price Adjustment (Multiple Year and Option Contracts).
CBA-2013-6357, Rev. No.0, dtd. 11/26/2013, CBA (International Union of Operating Engineers, AFL-CIO,
Local 351 Agreement,signed on August 1, 2013, between the Union representative and Kcorp Technology
Services representative, covering the period 2013 through 2015), and DOL Wage Determination No.
2005-2519, Rev. 15, dated 06/19/2013,are incorporated into and made a part of this contract.

ITEM 2: CLAUSE: Limitation of Government's Obligation, is incorporated into this contract, and made a
part thereof, see attached.

PAGE 2 OF 4 GS-07P-12-JU-D-0050/PS08PS08



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0005

(New Line Item)

NOTE: The certificate of funding reflects only one
month of funding (December 1-31, 2013) in the
amount of $287,940.74. The remaining 11 months
are subject to the limitatin of Government's Obligation
clause and will be funded in one-month increments.
This includes all line items. Notice of each month's
funding will be sent to the Corporate email box:
GSAinvoicing@koyitlotsina.com

Exercise option | for full maintenance services for Laredo,
TX, for the period 12-01-13 through 11-30-14.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$3,376.70
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$3,018.65
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$182.81
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$2,849.34
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$3,760.84
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$227.51

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$16,192.35

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$9,278.44

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$561.33

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$42,243.17

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$24,166.42

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$1,5657.32

1B2G00117.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$42,132.08

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$13,678.68

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$825.07

12.00

MO

287,940.74

3,455,288.88

PAGE 3 OF 4 GS-07P-12-JU-D-0050/PS08PS08




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$52,744.59
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$26,508.87
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$1,600.97
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .
$15,416.89
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .
$16,169.82
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$157.89
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
TX0311Z ...
$977.60
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$7,193.63
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$2,609.86
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$509.91
DELIVERY DATE: 11/30/2014
SHIP TO:

GSA-PBS-7POS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1603 COLLEGE RD
FAIRBANKS AK 99709

Cage Code: 3FSY2

1 | 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PA09 JAN 29, 2014
6. ISSUED BY CODE  7PQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

X

10B. DATED (SEE ITEM 13)

CODE 00016731

FACILITY CODE

DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

copies of amendment; (b

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

) By acknowledging receipt of this amendment on each copy of the offer submitted;

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $0.00
Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

...See Continuation Page

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

Per attached email from the Division Director, Teresa Thompson, please change the following:

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

JAN 29, 2014

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

1. Change Building number TX0737NW to TX7059NW, this building has changed from a leased building to
a Government owned building.

2. Change Contracting Officer from Teresa Thompson to Danny Killian on this contract.

All other terms and conditions remain unchanged.
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

danny killian@gsa.gov

None

Alternate Technical Point of Contact(s):
None

Contracting Officer: Danny Killian, 817-978-0250,

Primary Contracting Officer Representative: None

Alternate Contracting Officer Representative(s):

Primary Technical Point of Contact: None
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code Page of Pages

1| 7
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PA10 7PM-14-0053
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.

GS-07P-12-JU-D-0050

CODE 00016731

FACILITY CODE

10B. DATED (SEE ITEM 13)
DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $0.00

Modification Obligated Amount: $-886,860.91

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, [is required to sign this document and return

copies to the issuing office.

...See Continuation Page

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

This mod is to Correct MDL's on both Mod PS07 and PS08, and correct a mistake in building numbers on Mod PAO9.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

To sum up the breakout of MDLs on the 49 -
On Mod PS07 Building number 07020849 is replacing building number TX0117ZZ.

On Mod PSO08 - Building number TX0117ZZ is being removed and Building numbers 07020836,
07020837, 07020849, 07020841, added.
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0004

(Changed Line Item)

XXX

Correct MDL's on mod PSO07 for full maintenance
services at Laredo for the period 07-01-13 through
11-30-13. Remove the following:

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
TX0117ZZ $-291.55
1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA42
TX0117ZZ $-384.80
1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA91
TX0117ZZ $-23.30

Correct MDL's on mod PS07 for full maintenance
services at Laredo for the period 07-01-13 through
11-30-13. Add the following:

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.

07020849 $291.55
1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA42
07020849 $384.80
1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA91.
07020849 $23.30

Original Line 0004 description for PS07

Wage adjustment for initial period (12-01-12 through
11-30-13) for Laredo full maintenance services.

Accounting and Appropriation Data:
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$829.20
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$741.24
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$44.88
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$408.17
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$538.72
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$32.62
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$3,976.20
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

12.00

MO

5,892.16

70,705.92
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

$2,278.44

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$137.88

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$10,373.16

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$5,934.24

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$382.44

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.TX0311ZZ. .
$3,785.76

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$3,970.56

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.TX0311ZZ. .
$240.00

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020867. .
$1,766.40

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020867. .
$640.92

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020867. .
$38.64

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

TX7059NW. .
$125.16

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$10,637.35

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$3,743.72

1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .

$225.86
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$12,951.84
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$6,509.40
1B2G00396.2013.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .

$393.12

(Changed Line Item)

NOTE: The certificate of funding reflects only one
month of funding (December 1-31, 2013) in the
amount of $287,940.74. The remaining 11 months
are subject to the limitatin of Government's Obligation
clause and will be funded in one-month increments.
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SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
This includes all line items. Notice of each month's
funding will be sent to the Corporate email box:
GSAinvoicing@koyitlotsina.com
0005 12.00f MO 287,940.74 3,455,288.88

XXXX

Correct MDL's on mod PS08 for full maintenance
services at Laredo for the period 12-01-13 through
11-30-14. Remove the following:

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
TX0117ZZ $-2,791.03

B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
TX0117ZZ $-3,683.88

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
TX0117ZZ $-222.85

Correct MDL's on mod PSO08 for full maintenance
services at Laredo for the period 12-01-13 through
11-30-14. Add the following:

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11
07020836 $1,272.57

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA42.
07020837 $200.93

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA42.
07020836 $736.75

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
07020837 $468.84

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
07020849 $1,272.57

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA42,
070200849 $401.87

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA11.
07020841 $1,540.50

1B2G00396.2014.192X.07.PG61.PO7250B1.K08.PGA42.
07020841 $803.73

This modification also Corrects building number
TX7059NW to TX0737NW

Original Lime Item 0005 description for PS08:
Exercise option | for full maintenance services for Laredo,
TX, for the period 12-01-13 through 11-30-14.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$3,376.70
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$3,018.65

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$182.81

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0117ZZ. .
$58.31

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0117ZZ. .
$76.96

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0117ZZ. .
$4.66

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$16,661.19

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$9,479.37

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$561.33

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$42,243.17

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$24,903.17

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$1,557.32

1B2G00117.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$43,404.65

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$14,080.55

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$825.07

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$54,285.09

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$27,312.60

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020841. .
$1,600.97

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0311ZZ. .
$15,416.89

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$16,169.82
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0010

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .

$157.89
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
TX0311Z . .

$977.60
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .

$7,193.63
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .

$2,609.86
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0737NW. .

$509.91

(New Line Item)
Correct building number TX7059NW to TX0737NW.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

$0.00

0.00

EA

0.00

0.00
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1603 COLLEGE RD
FAIRBANKS AK 99709

Cage Code: 3FSY2

1 | 4
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS11 DEC 01, 2013 7PM-14-0053A
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

X

10B. DATED (SEE ITEM 13)

CODE 00016731

FACILITY CODE

DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $0.00
Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, FM, Laredo, TX

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

MAR 25, 2014

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0005

Contracting Officer: Danny Killian, 817-978-0250,
danny killian@gsa.gov

Primary Contracting Officer Representative: None

Alternate Contracting Officer Representative(s):
None

Primary Technical Point of Contact: None

Alternate Technical Point of Contact(s):
None

(Changed Line Item)

NOTE: The certificate of funding reflects only one
month of funding (December 1-31, 2013) in the
amount of $287,940.74. The remaining 11 months
are subject to the limitatin of Government's Obligation
clause and will be funded in one-month increments.
This includes all line items. Notice of each month's
funding will be sent to the Corporate email box:
GSAinvoicing@koyitlotsina.com

PS11 Line Item 0005 Description

Reallocating funds from TX0117ZZ to 07020836,
07020837, 07020849, and 07020841. We are also
removing Building No. TX7059NW and replacing it with
TX0737NW.

Building No. TX0117ZZ is removed from contract,
monthly amount from $6,837.69 to 0.00

Building No. 07020836 custodial monthly amt. went from
$42,243.17 to $43,515.74, and mechanical monthly
amount went from $24,166.42 to $24,903.17.

Building No. 07020837 custodial mthly amt. went from
$9278.44 to $9479.37 and mechanical mthly amt went
from $16,192.35 to $16,661.19.

Building No. 07020849 custodial mhtly amt went from
$42,132.08 to $43,404.65, and mechanical mhtly amt
went from $13,678.68 to $14,080.55.

Building No. 07020841 custodial mhtly amt went from
$52,744.59 to $54,285.09.

World Trade Border Station has changed from leased to
government owned. Correct coding from TX7059NW
to TX0737NW. This is only a building nuimber change
the monthly amount allocated to this building remains
unchanged.

Original Line Item 0005 description for PS08

Exercise option | for full maintenance services for Laredo,
TX, for the period 12-01-13 through 11-30-14.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

12.00

MO

287,940.74

3,455,288.88
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

$3,376.70

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$3,018.65

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$182.81

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$16,661.19

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$9,479.37

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$561.33

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$43,515.74

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$24,903.17

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$1,557.32

1B2G00117.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$43,404.65

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$14,080.55

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$825.07

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$54,285.09

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$27,452.53

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020841. .
$1,600.97

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0311ZZ. .
$15,416.89

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .

PAGE 3 OF 4 GS-07P-12-JU-D-0050/PA11PS11




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

$16,169.82
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$157.89
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311Z..
$977.60
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$7,193.63
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$2,609.86
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$0.00
1B2G0039 .2014.192X.07.PG61.PO7250B1.K08.PGA11.
.TXO0737NW. .
$509.91
PR NUMBER: 7PM-14-0014
DELIVERY DATE: 11/30/2014
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code Page of Pages

1| 4
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS12 MAY 01, 2014 7PM-14-0077
6. ISSUED BY CODE  7pPQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.

GS-07P-12-JU-D-0050

CODE 00016731

FACILITY CODE

10B. DATED (SEE ITEM 13)
DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $65,298.36

Modification Obligated Amount: $5,441.53

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>< FAR 52.243-1

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

...See Continuation Page

Wage adjustment for Option Year | (12/01/2013 through 11/30/2014) for Laredo full maintenance contract.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of Contracting Officer)

MAY 01, 2014

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

The value of this wage increase modification is $65,298.36. The total contract price for the Option | year is
increased from $6,992,929.66 to $7,058,228.02.

The monthly amount of $287,940.74 will increase to $293,382.27 as of 12/1/2013.
Also incorporated into the contract are the revised Additional Services Pages for Option | through Option IV.

Attached is updated and incorporated Limitation of Government's Obligation, with corrected monthly
amounts.

The completion date for Option | remains 11/30/2014.
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0006

(New Line Item)

NOTE: The certificate of funding reflects only one month
of funding (December 1 through 31, 2014) in the amount
of $5,441.53. The remaining 11 months are subject to
the limitation of Government's Obligation clause and will
be funded in a one-month increment.

Wage adjustment for full maintenance services in Laredo,
TX, for option | (12-01-13/11-30-14).

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$65.33
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$58.41
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$3.54
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$313.29
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$179.52
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$10.85
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$817.33
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$467.58
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$30.13
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$816.31
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$266.15
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .

$16.05
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$1,020.51
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$512.90
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .

$30.98
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX03112Z. .

$298.29

12.00

MO

5,441.53

65,298.36
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .
$312.86
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX03112Z. .
$18.91
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$139.18
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$50.50
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$3.04
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TXO737NW. .
$9.87
PR NUMBER: 7PM-14-0077
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1 | 14
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS13 JUN 10, 2014
6. ISSUED BY CODE  7PQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $-54,862.38
See Schedule Modification Obligated Amount: $32,488.56

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.243-1

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

1. Mod PS13 increases the award obligated amount by $32,488.56 associated with the wage increase per Mod PS12. Mod PS12 obligated one
month for period of performance 12-01-13 and PS13 increases the current award obligated amount to include the monthly amount associated with
wage increase for months January 2014 ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

JUN 11, 2014

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

through June 2014 that weren't previosuly certified and obligated on Mod PS12.

2. Mod PS13 corrects the following accounting referenced on Mods PS08 and PS11:
Mod PS08 Line Item 0005

from:1B2G00117.2014.192X.07.PG61.P07250B1.K08.PGA11.0702089..$42,132.08
t0:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.0702089.$42,132.08

from:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.TX0311Z.$977.60
t0:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.TX03112Z.$977.60

Mod PS11 Line Item 0005

from:1B2G00117.2014.192X.07.PG61.P07250B1.K08.PGA11.0702089..$43,404.65
t0:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.0702089..$43,404.65

from:1B2G0039.2014.192X.07.PG61.PO7250B1.K08.PGA11.TX0737NW.$509.91
t0:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.TX073NW.$509.91

from:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.TX0311Z.$977.60
t0:1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.TX03112Z.$977.60

3. Discontinue mechanical services at CBP owned buildings (Laredo West) on Laredo full maintenance
services contract for the period of performance 04-01-14 through 11-30-14.

4. Effective 04-01-14 through 06-30-14, the monthly amount is reduced $2,467.86 from $293,382.27 to
$290,914.41.

5. Discontinue custodial services at CBP owned buildings, Buildings F, G, gym, and modular building at
Border Patrol Sector Headquarters and Laredo West, on the full maintenance services contract in Laredo,
TX, for the period of performance 07-01-14 through 11-30-14.

6. Effective 07-01-14 through 11-30-14, the monthly amount is reduced $7,023.90 from $290,914.41 to
$283,890.51.

7. Vendor will submit separate invoice in the amount of $32,542.10 for amounts associated with the wage
increase for period of performance 12-01-13 through 05-31-14, based on the following:

Wage increase @ $5,441.53/mo x 4 = $21,766.12 (12-01-13 to 03-31-14)
Wage increase @ $5,387.99/mo x 2 = $10,775.98 (04-01-14 to 05-31-14)
Total Retroactive Wage Increase $32,542.10

Less April over-payment of $2,414.32

Total Lump Sum Payment $30,127.78

PAGE 2 OF 14 GS-07P-12-JU-D-0050/PS13



Continuation Page

8. Invoice for April 2014 was submitted and paid for $287,940.74, resulting in an overpayment of $2,414.32
for services that were discontinued effective April 2014 service period, reducing the monthly amount, not
including wage increase, to $285,526.42.

9. The Payment Schedule per paragraph (j) of the Limitation of Government's Obligation Clause has been
updated to reflect $321,042.19 for June 2014, includes lump sum payment for $30,127.78 plus revised
monthly amount for June of $290,914.41. July 2014 through Nov 2014 service periods are subject to the
Limitation of Government's Obligation Clause will be funded in one-month increments at a revised monthly
amount of $283,890.51.

10. Mod PS13 reduces the Award total from $7,058,228.02 to $7,003,365.64, a decrease of $54,862.38 for
period of performance 12-01-13 to 11-30-14.

PAGE 3 OF 14 GS-07P-12-JU-D-0050/PS13



Attachment Page

Line Item 0005 — Dec 2013 — March 2014

Dec 2013 thru Mar

Org Activity | Building 2014
P07250B1 PGA11 | 07020849 | $ 44,220.96
P07250B1 PGA11 | TX0737NW | $ 519.78
P07250B1 PGA11 | 07020824 | $ 3,442.03
P07250B1 PGA11 | 07020836 | $ 44,333.07
P07250B1 PGA11 | 07020837 | $ 16,074.48
P07250B1 PGA11 | 07020841 | $ 55,305.60
P07250B1 PGA11 | 07020867 | $ 7,332.81
P07250B1 PGA11 | TX03112Z | $ 15,715.18
P07250B1 PGA42 | 07020824 | $ 3,077.06
P07250B1 PGA42 | 07020836 | $ 25,370.75
P07250B1 PGA42 | 07020837 | $ 9,658.89
P07250B1 PGA42 | 07020841 | $ 27,965.43
P07250B1 PGA42 | 07020849 | $ 14,346.70
P07250B1 PGA42 | 07020867 | $ 2,660.36
P07250B1 PGA42 | TX0311ZZ | $ 16,482.68
P07250B1 PGA91 | 07020824 | $ 186.35
P07250B1 PGA91 | 07020836 | $ 1,587.45
P07250B1 PGA91 | 07020837 | $ 572.18
P07250B1 PGA91 | 07020841 | $ 1,631.95
P07250B1 PGA91 | 07020849 | $ 841.12
P07250B1 PGA91 | 07020867 | $ 160.93
P07250B1 PGA91 | TX0311ZZ | $ 996.51

TOTAL | $  293,382.27
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Attachment Page

Line ltem 0007 = April 2014 — June 2014

Apr 2014 thru June

Org Activity | Building 2014
P07250B1 PGA11 | 07020849 $ 44,220.96
P07250B1 PGA11 | TX0737NW $ 519.78
P07250B1 PGA11 | 07020824 $ 3,442.03
P07250B1 PGA11 | 07020836 $ 44,333.07
P07250B1 PGA11 | 07020837 $ 16,974.48
P07250B1 PGA11 | 07020841 $ 55,305.60
P07250B1 PGA11 | 07020867 $ 7,332.81
P07250B1 PGA11 | TX0311ZZ $ 1571518
P07250B1 PGA42 | 07020824 $ 3,077.06
P07250B1 PGA42 | 07020836 $ 25,370.75
P07250B1 PGA42 | 07020837 $ 9,810.77
P07250B1 PGA42 | 07020841 $ 27,965.43
P07250B1 PGA42 | 07020849 $ 14,548.25
P07250B1 PGA42 | TX0311ZZ $ 16,482.68
P07250B1 PGA91 | 07020824 $ 186.35
P07250B1 PGA91 | 07020836 $ 1,587.45
P07250B1 PGA91 | 07020837 $ 572.18
P07250B1 PGA91 | 07020841 $ 1,631.95
P07250B1 PGA91 | 07020849 $ 841.12
P07250B1 PGA91 | TX0311ZZ $ 996.51

TOTAL $ 290,914.41
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Attachment Page

Line Item 0008 — July 2014 — November 2014

Jul 2014 thru Nov

Org Activity Building 2014
P07250B1 PGA11 07020849 $ 44,220.96
P07250B1 PGA11 | TX0737NW $ 519.78
P07250B1 PGA11 07020824 $ 2,678.04
P07250B1 PGA11 07020836 $ 44,333.07
P07250B1 PGA11 07020837 $ 16,974.48
P07250B1 PGA11 07020841 $ 55,305.60
P07250B1 PGA11 TX0311Z2Z $ 15,715.18
P07250B1 PGA42 07020824 $ 3,077.06
P07250B1 PGA42 07020836 $ 25,720.72
P07250B1 PGA42 07020837 $ 9810.77
P07250B1 PGA42 07020841 $ 28,405.15
P07250B1 PGA42 07020849 $ 14,572.29
P07250B1 PGA42 | TX0311Z2Z $ 16,741.85
P07250B1 PGA91 07020824 $ 186.35
P07250B1 PGA91 07020836 $ 1,587.45
P07250B1 PGA91 07020837 $ 572.18
P07250B1 PGA91 07020841 $ 1,631.95
P07250B1 PGA91 07020849 $ 841.12
P07250B1 PGA91 TX0311Z2Z $ 996.51

TOTAL $ 283,890.51
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SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
(Changed Line Item)
Notice of each month's funding will be sent to the
Corporate email box: GSAinvoicing@koyitlotsina.com
0005 Modification PS13 reduces the number of months on 4.00f MO 293,382.27 1,173,529.08

line item 0005 from 12 to 4 months for the period of
December 1, 2013 through March 31, 2014 at a price of
$293,382.27, includes amounts associated with wage
increase per Mod PS12 @ $5,441.53/month, line item
0005 from $287,940.74 per month to $293,382.27,
reducing line item 0006 for wage increase amounts.

PS11 Line ltem 0005 Description

Reallocating funds from TX0117ZZ to 07020836,
07020837, 07020849, and 07020841. We are also
removing Building No. TX7059NW and replacing it with
TX0737NW.

Building No. TX0117ZZ is removed from contract,
monthly amount from $6,837.69 to 0.00

Building No. 07020836 custodial monthly amt. went from
$42,243.17 to $43,515.74, and mechanical monthly
amount went from $24,166.42 to $24,903.17.

Building No. 07020837 custodial mthly amt. went from
$9278.44 to $9479.37 and mechanical mthly amt went
from $16,192.35 to $16,661.19.

Building No. 07020849 custodial mhtly amt went from
$42,132.08 to $43,404.65, and mechanical mhtly amt
went from $13,678.68 to $14,080.55.

Building No. 07020841 custodial mhtly amt went from
$52,744.59 to $54,285.09.

World Trade Border Station has changed from leased to
government owned. Correct coding from TX7059NW
to TX0737NW. This is only a building nuimber change
the monthly amount allocated to this building remains
unchanged.

Original Line ltem 0005 description for PS08

Exercise option | for full maintenance services for Laredo,
TX, for the period 12-01-13 through 11-30-14.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$3,638.02
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$3,252.29
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$196.97
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
TX0117ZZ.

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
TX0117ZZ.

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
TX0117ZZ.

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$17,914.35
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$10,197.45
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$604.73
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$46,785.06
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$26,773.49
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$1,677.84
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$46,669.89
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$15,145.15
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .

$889.27
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$58,367.13
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$29,504.13
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .

$1,724.89
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ.

$16,610.05

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$17,421.26

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020867. .
$170.05

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0311ZZ. .
$1,053.24
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0006

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$7,750.35
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$2,811.86
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TXO737NW. .
$549.39
PR NUMBER: 7PM-14-0014
DELIVERY DATE: 11/30/2014
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination

(Changed Line Item)

Mod PS13 - This line item is reduced to zero and the
dollars will be adjusted to reflect all the changes and
costs for the months of 12-01-13 through 11-30-14 on
line items 0005, 0007, and 0008.

Wage adjustment for
full maintenance services in Laredo, TX, for option |
(12-01-13/11-30-14).

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

12.00

MO

0.00

0.00
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0007

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX03112Z. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TXO0737NW. .
$0.00
PR NUMBER: 7PM-14-0077
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination

(New Line Item)

Modification PS13 is adding funding associated with
wage increase per Mod PS12 from line item 0006 to
line item 0007, changing the monthly price for months
04-01-14 through 06-30-14 to $290,914.41.

The following changes are included in the adjusted price.

3.00

MO

290,914.41

872,743.23
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

Discontinue mechanical services at CBP owned building
(Laredo West) on Laredo full maintenance services
contract for the period 04-01-14 through 11-30-14.

Mechanical services at CBP owned buildings (Laredo
West) on Laredo full maintenance

services contract for the period 04-01-14 through
11-30-14 are decreased - 07020867 (PGA42) is
decreased $2,660.36/mo for remaining 8 months,

total decrease for period of performance 04-01-14
through 11-30-14 is $21,282.88; 07020867 (PGA91) is
decreased $160.93/mo for remaining 8 months, total
decrease for period of performance 04-01-14 through
11-30-14 is $1,287.44.

Effective 04-01-14 through 06-30-14 monthly amount
associated with full maintenance services at 07020837
(PGA42) is increased $151.88/mo, new monthly
amount is $9,810.77, total increase $1,215.04; increase
07020849 (PGA42) $201.55/mo, new monthly amount
is $14,548.25, total increase $1,612.40 for period of
performance 04-01-14 through 11-30-14 in conjunction
with the reallocation of monthly MDL amounts. This
includes any options.

Accounting and Appropriation Data:

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020824. .
$195.99

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$175.23

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$10.62

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$939.87

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$538.56

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$32.55

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$2,451.99

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$1,402.74
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0008

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .
$90.39
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .
$2,448.93
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .
$798.45
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$48.15
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$3,061.53
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$1,538.70
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$92.94
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .
$894.87
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .
$938.58
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311ZZ. .
$56.73
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$417.54
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0737NW. .
$29.61
DELIVERY DATE: 11/30/2014
SHIP TO:

GSA-PBS-7POS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination

(New Line ltem)

PS13 changes the monthly price for period of
performance 07-01-14 to 11-30-14 from $290,914.41 to
$283,890.51, a monthly decrease of $7,023.90.

5.00

MO

283,890.51

1,419,452.55
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

The following changes are included in the adjusted price.

Discontinue custodial services at CBP owned buildings,
Buildings F, G, gym, and modular building at Border
Patrol Sector Headquarters and Laredo West, on the
full maintenance services contract in Laredo, TX -
custodial services (PGA11) at 07020867 are decreased
$7,332.81/mo, total $36,664.05 decrease for

the period 07-01-14 through 11-30-14 and 07020824
(PGA11) is decreased 763.99/mo, total $3,819.95
decrease for period of performance 07-01-14 through
11-30-14.

Effective 07-01-14 through 11-30-14, the monthly amount
associated with full maintenance services at TX03112Z
(PGA42) is increased $259.17/mo, new monthly amount
is $16,741.85, $1,295.85 total increase; 07020836
(PGA42) is increased $349.97/mo, new monthly amount
is $25,720.72, $1,749.85 total increase; 07020841
(PGA42) is increased $439.72/mo, new monthly amount
is $28,405.15, $2,198.60 total increase; and 07020849
(PGA42) is increased $24.04/mo, new monthly amount
is $14,572.29, $120.20 total increase for period of
performance 07-01-14 through 11-30-14 in conjunction
with the reallocation of monthly MDL amounts. This
includes any options.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX01172Z. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX01172Z. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX01172Z. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX03112Z. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX03112Z. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TXO737NW. .
$0.00
DELIVERY DATE: 11/30/2014
SHIP TO:

GSA-PBS-7P0OS-C-MC

Non-Prospectus Branch - Border Team

1101 East Hackberry, Suite 200

MCALLEN TX 78501
FOB : Destination
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 4
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS14 SEP 26, 2014 7PM-14-0137
6. ISSUED BY CODE  7pPQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $650.00
See Schedule Modification Obligated Amount: $325.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.243-1

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract Title: Full Maintenance Service, Laredo, TX

This modification, per line item 0009 on page 3, is to add the requirement for boiler and unfired pressure vessel inspections to the base contract
scope of work for the remainder of Option |, 10/1/2014 through 11/30/2014. This mod is also for inclussion of Line ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

SEP 26, 2014

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

items 0010 through 0012 which are added for each remaining option and also include the increase for boiler
and unfired pressure vessel inspections.

Effective 10/1/2014, the monthly price is increased by $325.00/MO, from $283,890.51/MO to $284,215.51/
MO. The total value of this modification is $650.00. The total for Option | is increased from $3,477,790.25
to $3,478,440.25.

The current total contract price is increased from $7,003,365.64 to $7,004,015.64.

Boiler and unfired pressure vessel inspections shall be done in accordance with the attached scope of work
and in accordance with the following:

Replace existing paragraph C.38.17 of the base contract scope of work with the following:
C.38.17 Boiler/Pressure Vessel Operation and Inspection Standards

Boiler operation and Inspections shall be in accordance with applicable codes and regulations including but
not limited to:

a. ASME Boiler and Pressure Vessel Code.

b. National Board Inspection Code.

c. Environmental Protection Agency and Local AQMD requirements.

d. ASME CSD-1, Control & Safety Devices for Automatically Fired Boilers.

e. NFPA 85, Boiler and Combustible Systems Hazards Code.

Boiler inspections shall include internal and external (operating) inspections and tests described in Chapter
2, Inspection of Boiler and Pressure Vessels, of NBIC. The Contractor shall require the inspector to
complete GSA Form 349 (Inspection Report of Boiler) or an equivalent approved form for each boiler
inspected. The Contractor shall have unfired pressure vessels with design operating pressure in excess of
60 pounds per square inch (psi) and a capacity in excess of 15 gallons inspected annually. The Contractor
shall complete GSA Form 350 (Inspection Report of Unfired Pressure Vessels) or an equivalent approved
form for each unfired pressure vessel inspected. A GSA Form 1034 (Certificate of Inspection) or an
equivalent approved form shall be completed and posted on or near the equipment. Inspections shall be
made by inspectors certified by the National Board of Boiler and Pressure Vessel Inspectors, who shall be
employed by an independent firm specializing in boiler and unfired pressure vessel inspections.

Attached is updated Limitation of Government's Obligation, with corrected monthly amounts.
New Option Values:

Option | - $3,477,790.25 + $650.00 = $3,478,440.25

Option 1l - $3,511,456.00 + $3,900.00 = $3,515,356.00

Option 11l - $3,492,928.00 + $4,020.00 = $3,496,948.00

Option IV - $3,468,700.00 + $4,140.00 = $3,472,840.00

Current Total Contract Value Including All Options: $13,963,697.52
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0009

2001

3001

4001

(New Line Item)

NOTE: The certificate of funding reflects only 1 month
of funding (October 1 through 31, 2014) in the amount
of $325.00. The remaining 1 month is subject to the
limitation of Government's Obligation clause and will be
funded inone month increments.

Add requirement for boiler and unfired pressure vessel
inspections into the full maintenance services contract
for Laredo, TX, for the remainder of Option |, 10-01-14
through 11-30-14.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .

$84.50
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$45.50
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$110.50
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$16.25
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$52.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$16.25

(New Line Item)
Option I

Option Il for full maintenance services for Laredo TX, for
the period 12-01-14 through 11-30-15.

Mod PS14 - Boiler/Pressure Vessel Operation and
Inspection at $325.00 per month
Total Option Il value increased by $3,900.00 from
$3,511,456.00 to $3,515,356.00

Period of Performance: 12/01/2014 to 11/30/2015

(New Line Item)
Option 111

Option llI for full maintenance services for Laredo TX, for
the period 12-01-15 through 11-30-16.

Mod PS14 - Boiler/Pressure Vessel Operation and
Inspection at $325.00 per month
Total Option Il value increased by $4,020.00 from
$3,492,928.00 to $3,496,948.00.

Period of Performance: 12/01/2015 to 11/30/2016

(New Line Item)
Option IV

2.00

0.00

0.00

0.00

MO

EA

EA

EA

325.00

3,515,356.00

3,496,948.00

3,472,840.00

650.00

OPT
0.00

OPT
0.00

OPT
0.00
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

Option IV for full maintenance services for Laredo TX, for
the period 12-01-16 through 11-30-17.

Mod PS14 - Boiler/Pressure Vessel Operation and
Inspection at $325.00 per month

Total Option IV value increased by $4,140.00 from
$3,468,700.00 to $3,472,840.00.

Period of Performance: 12/01/2016 to 11/30/2017
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code Page of Pages

1 | 10
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PA15 OCT 29, 2015
6. ISSUED BY CODE  7PQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.

GS-07P-12-JU-D-0050

CODE 00016731

FACILITY CODE

10B. DATED (SEE ITEM 13)
DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $0.00

Modification Obligated Amount: $3,140,179.03

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, [is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
GS-07P-12-JUD-0050 - Laredo Full Maintenance

The purpose of this administrative modification is to reconcile the obligation amount for the period of performance of performance (POP)

12/01/2013 to 11/30/2014, from $326,195.83 to $3,466,374.86, an obligation increase of $3,140,179.13. ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

DAVID A. MATTHEWS, Contract Specialist
817-978-0229 david.matthews@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of Contracting Officer)

OCT 29, 2015

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

In accordance with the Limitation of Government Obligation (LoGO) clause, $287,940.74 was obligated per
MOD PS08-Exercise Option |, $5,441.53 was obligated per MOD PS12-Wage Adjustment, $32,488.56 was
obligated per MOD PS13-Wage Adjustment (Lump Sum Payment) and reduction in scope, $325.00 was
obligated per MOD PS14 for boiler inspection. $326,195.83 was incrementally obligated through the ACO
notification process for the months of 11/01/2013 through 10/30/2014 as detailed in LoGO clause schedule
paragraph 'j'. This modification serves solely to adjust the obligation value in the contract writing system.
All funds for this POP have been obligated in the financial system.

MOD history for period of performance:
PS08 Mod Amt $3,455,288.88; Obligated Amt$287,940.74
PS12 Mod Amt $65,298.36; Obligated Amt $5,441.53
PS13 Mod Amt $-54,862.38; Obligated Amt $32,488.56
PS14 Mod Amt $650.00; Obligated Amt $325.00
Total Amt $3,466,374.86; Total Obligated Amt 326,195.83

Difference/amount needing to be reconciled for the performance period = Total Amt $3,455,288.88 +
$65,298.36 + (-$54,862.38) + $650 - Total Obligated Amt ($287,940.74 + $5441.53 + $32,488.56 +$325) =
$3,140,179.13

All other terms and conditions remain unchanged.
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SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
(Changed Line Item)
Notice of each month's funding will be sent to the
Corporate email box: GSAinvoicing@koyitlotsina.com
0005 RECONCILIATION Modification 4.00f MO 293,382.27 1,173,529.08

Original Text Below

Modification PS13 reduces the number of months on
line item 0005 from 12 to 4 months for the period of
December 1, 2013 through March 31, 2014 at a price of
$293,382.27, includes amounts associated with wage
increase per Mod PS12 @ $5,441.53/month, line item
0005 from $287,940.74 per month to $293,382.27,
reducing line item 0006 for wage increase amounts.

PS11 Line ltem 0005 Description

Reallocating funds from TX0117ZZ to 07020836,
07020837, 07020849, and 07020841. We are also
removing Building No. TX7059NW and replacing it with
TX0737NW.

Building No. TX0117ZZ is removed from contract,
monthly amount from $6,837.69 to 0.00

Building No. 07020836 custodial monthly amt. went from
$42,243.17 to $43,515.74, and mechanical monthly
amount went from $24,166.42 to $24,903.17.

Building No. 07020837 custodial mthly amt. went from
$9278.44 to $9479.37 and mechanical mthly amt went
from $16,192.35 to $16,661.19.

Building No. 07020849 custodial mhtly amt went from
$42,132.08 to $43,404.65, and mechanical mhtly amt
went from $13,678.68 to $14,080.55.

Building No. 07020841 custodial mhtly amt went from
$52,744.59 to $54,285.09.

World Trade Border Station has changed from leased to
government owned. Correct coding from TX7059NW
to TX0737NW. This is only a building nuimber change
the monthly amount allocated to this building remains
unchanged.

Original Line ltem 0005 description for PS08

Exercise option | for full maintenance services for Laredo,
TX, for the period 12-01-13 through 11-30-14.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$13,768.12
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$12,308.24
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$745.40

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$67,897.92

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$38,635.56

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$2,288.72

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$177,332.28

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$101,483.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$6,349.80

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$176,883.84

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$57,386.80

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$3,364.48

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$221,222.40

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$111,861.72

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020841. .
$6,527.80

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0311ZZ. .
$62,860.72

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$65,930.72

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020867. .
$643.72
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0006

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0311ZZ. .
$3,986.04

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020867. .
$29,331.24

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020867. .
$10,641.44

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

TX7059NW. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TXO737NW. .
$2,079.12

(Changed Line Item)

Mod PS13 - This line item is reduced to zero and the
dollars will be adjusted to reflect all the changes and
costs for the months of 12-01-13 through 11-30-14 on
line items 0005, 0007, and 0008.

Wage adjustment for
full maintenance services in Laredo, TX, for option |
(12-01-13/11-30-14).

Accounting and Appropriation Data:

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020824. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$0.00

12.00

MO

0.00

0.00
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0007

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020841. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0311ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0311ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020867. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020867. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020867. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

TXO737NW. .
$0.00

(Changed Line Item)

Modification PS13 is adding funding associated with
wage increase per Mod PS12 from line item 0006 to
line item 0007, changing the monthly price for months
04-01-14 through 06-30-14 to $290,914.41.

The following changes are included in the adjusted price.

Discontinue mechanical services at CBP owned building
(Laredo West) on Laredo full maintenance services
contract for the period 04-01-14 through 11-30-14.

Mechanical services at CBP owned buildings (Laredo
West) on Laredo full maintenance

services contract for the period 04-01-14 through
11-30-14 are decreased - 07020867 (PGA42) is
decreased $2,660.36/mo for remaining 8 months,

total decrease for period of performance 04-01-14
through 11-30-14 is $21,282.88; 07020867 (PGA91) is
decreased $160.93/mo for remaining 8 months, total
decrease for period of performance 04-01-14 through
11-30-14 is $1,287.44.

3.00

MO

290,914.41

872,743.23
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

Effective 04-01-14 through 06-30-14 monthly amount
associated with full maintenance services at 07020837
(PGA42) is increased $151.88/mo, new monthly
amount is $9,810.77, total increase $1,215.04; increase
07020849 (PGA42) $201.55/mo, new monthly amount
is $14,548.25, total increase $1,612.40 for period of
performance 04-01-14 through 11-30-14 in conjunction
with the reallocation of monthly MDL amounts. This
includes any options.

Accounting and Appropriation Data:

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020824. .
$10,326.09

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$9,231.18

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020824. .
$559.05

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.TX0117ZZ. .
$0.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$50,923.44

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$29,432.31

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020837. .
$1,716.54

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$132,999.21

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$76,112.25

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020836. .
$4,762.35

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$132,662.88

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$43,644.75

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.

.07020849. .
$2,523.36
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0008

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$165,916.80
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$83,896.29
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .

$4,895.85
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .

$47,145.54
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .

$49,448.04
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX0311ZZ. .

$2,989.53
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .

$21,998.43
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0737NW. .

$1,559.34

(Changed Line Item)

PS13 changes the monthly price for period of
performance 07-01-14 to 11-30-14 from $290,914.41 to
$283,890.51, a monthly decrease of $7,023.90.

The following changes are included in the adjusted price.

Discontinue custodial services at CBP owned buildings,
Buildings F, G, gym, and modular building at Border
Patrol Sector Headquarters and Laredo West, on the
full maintenance services contract in Laredo, TX -
custodial services (PGA11) at 07020867 are decreased
$7,332.81/mo, total $36,664.05 decrease for

the period 07-01-14 through 11-30-14 and 07020824
(PGA11) is decreased 763.99/mo, total $3,819.95
decrease for period of performance 07-01-14 through
11-30-14.

Effective 07-01-14 through 11-30-14, the monthly amount
associated with full maintenance services at TX0311ZZ
(PGA42) is increased $259.17/mo, new monthly amount
is $16,741.85, $1,295.85 total increase; 07020836
(PGA42) is increased $349.97/mo, new monthly amount
is $25,720.72, $1,749.85 total increase; 07020841
(PGA42) is increased $439.72/mo, new monthly amount
is $28,405.15, $2,198.60 total increase; and 07020849

5.00

MO

283,890.51

1,419,452.55
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

(PGA42) is increased $24.04/mo, new monthly amount
is $14,572.29, $120.20 total increase for period of
performance 07-01-14 through 11-30-14 in conjunction
with the reallocation of monthly MDL amounts. This
includes any options.

Accounting and Appropriation Data:
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$13,390.20
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$15,385.30
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020824. .

$931.75
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX0117ZZ. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX0117ZZ. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.TX0117ZZ. .

$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$84,872.40
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$49,053.85
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020837. .

$2,860.90
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$221,665.35
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$128,603.60
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020836. .

$7,937.25
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$221,104.80
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$72,861.45
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020849. .

$4,205.60

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$276,528.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$142,025.75

PAGE 9 OF 10 GS-07P-12-JU-D-0050/PA23PA15




SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020841. .
$8,159.75
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX03112Z. .
$78,575.90
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .
$83,709.25
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA91.
.07020867. .
$0.00
49 .2014.192X.07.PG61.P07250B1.K08.PGA91. .
TX0311ZZ. .
$4,982.55
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.
.07020867. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .
$0.00
1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA11.
.TXO737NW. .
$2,598.90
(Changed Line Item)
NOTE: The certificate of funding reflects only 1 month
of funding (October 1 through 31, 2014) in the amount
of $325.00. The remaining 1 month is subject to the
limitation of Government's Obligation clause and will be
funded inone month increments.

0009 Add requirement for boiler and unfired pressure vessel 2.00f MO 325.00 650.00

inspections into the full maintenance services contract
for Laredo, TX, for the remainder of Option I, 10-01-14
through 11-30-14.

Accounting and Appropriation Data:

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.TX0311ZZ. .
$169.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$91.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$221.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$32.50

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$104.00

1B2G00396.2014.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$32.50
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 4
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS16 OCT 30, 2014 7PM-15-0012
6. ISSUED BY CODE  7pPQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $3,431,142.12

See Schedule Modification Obligated Amount: $285,928.51

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.217-9 Option to Extend the Term of the Contract

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, FM, Laredo, TX

Iltem 1: The purpose of this modification is to Exercise Option Year Il and provide funding, in accordance with the "Limitation of Government's
Oblilgation" in one-month increments for the Option Period 12/1/2014 through 11/30/2015, in accordance with FAR 52.217-9 - Option ...See
Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

OCT 30, 2014

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...
to Extend the Term of the Contract.

The value of this modification is $3,431,142.12. The total contract price is increased from $7,004,015.64 to
$10,435,157.76.

Currently the monthly price is $284,215.51, however, with the new Option Il period, the monthly amount will
increase by $1,713.00 to $285,928.51 starting 12/01/2014 through 11/30/2015.

NOTE; Any adjustments to the monthly contract prices shall be made in accordance with FAR 52.222-43,
Fair Labor Standards and Service Contract Act - Price Adjustment (Multiple Year and Option Contracts).
CBA-2013-6357, dtd 11/26/2013, CBA (International Union of Operating Engineers, AFL-CIO, Local 351
Agreement, signed on August 1, 2013, between the Union representative and KCorp Technology Services
representative, covering the period 2013 through 2016), and DOL Wage Determination No. 2005-2519,
Rev. 16, dated 7/25/2014, are incorporated into and made a part of this contract.

Item 2: This modification also covers the clarification of the incinerator cleaning requirements and adds the
U. S. Courthouse to the recycling requirements for the period 12/1/2014 through 11/30/2015, including any
options at NO COST per the following:

Change paragraph C.50.10 as follows:

C.50.10. Cleaning Incinerators

Incinerators shall be free of ashes and noncombustible material. Contractor's method of cleaning
incinerators shall prevent fire and safety hazards. The Contractor shall obtain approval from the
appropriate tenant official prior to opening or cleaning incinerators to ensure: items in the incinerator have
been appropriately incinerated; that incinerator is cool enough to open; and ashes are cool enough to be
disposed of with facility trash.

Incorporate the U. S. Courthouse into Recycling requirements. Change paragraph C.56 to the following
Paragraphs C.56.1 through C.56.7 will also apply to the
U. S. Courthouse.

C.56. RECYCLING (Lincoln-Juarez Border Station, Laredo West Border Patrol Station, Border Patrol Sector
Headquarters, and U. S. Courthouse)

The Contractor shall furnish all necessary labor, equipment, and supervision to provide recycling services
as described herein. All recyclable materials shall be collected for removal from the premises. Overflow of
materials from containers shall be picked up from the floor of the area used to collect and consolidate the
materials.
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

4002

(New Line Item)

NOTE: The certificate of funding reflects only 1 month of
funding (December 1 through 31, 2014) in the amount
of $285,928.51. The remaining 11 months are subject
to the limitation of Government's Obligation clauses and
will be funded in one month increments.

Notice of each month's funding will be sent to the
Corporate email box:
GSAinvoicing@koyitlotsina.com

Exercise Option Il for full maintenance services in
Laredo, TX, for the period 12/01/14 through 11/30/15.

Accounting and Appropriation Data:
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$2,694.18
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$3,147.92
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.
.07020824. .

$187.47
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$17,076.79
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$9,915.67
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.
.07020837. .

$575.63
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$44,600.27
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$25,540.01
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA6G1.
.07020836. .

$1,597.02
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$44,487.48
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$14,676.47
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.
.07020849. .

$846.19
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$55,638.93
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$28,687.52
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.
.07020841. .

$1,641.79

12.00

MO

285,928.51

3,431,142.12
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX0601CB. .

$104.16
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0601CB. .

$59.61
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX7059NW. .

$522.91
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX7059NW. .

$188.31
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .

$15,809.90
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .

$16,927.76

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.

.TX0311ZZ. .
$1,002.52
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1603 COLLEGE RD
FAIRBANKS AK 99709

Cage Code: 3FSY2

1 | 4
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS17 DEC 01, 2014 7PM-15-0040
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

X

10B. DATED (SEE ITEM 13)

CODE 00016731

FACILITY CODE

DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $4,968.00
Modification Obligated Amount: $414.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>< FAR 52.243-1

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

...See Continuation Page

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, FM, Laredo, TX

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

NOV 26, 2014

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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Continued from Block 14...

ltem 1:
Incorporates line item # 4002 from Mod PS16 to change the building number for USBS World Trade DOT,
715 Bob Bullock A Loop, Laredo, TX, FROM TX7059NW TO  TX0737NW.

ltem 2 The purpose of this modification PS17 is to incorporate custodial services for the IntellX2 building
at Columbia Border Station, Columbia/\Webb Co. Road, Laredo, TX, for the period 12/01/2014 through
11/30/2015, which includes any options.

Mod PS17 increases the award obligated amount by $414.00/MO, associated with adding the above
building, from $285,928.51 to $286,342.51 starting 12/1/2014 through 11/30/2015.

The value of this modification is $4,968.00. The total contract price is increased from $10,435,157.76 to
$10,440,125.76.
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SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE $ AMOUNT $
(Changed Line Item)
Corrected building number from TX7059NW TO
TX0737NW in attached line item for Mod PS16
4002 Corrected building number TX7059NW to new building 12.00| MO 285,928.51 3,431,142.12

no. TX0737NW

Accounting and Appropriation Data:
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$2,694.18
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$3,147.92
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA61.
.07020824. .

$187.47
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$17,076.79
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$9,915.67
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA61.
.07020837. .

$575.63
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$44,600.27
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$25,540.01
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA61.
.07020836. .

$1,597.02
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$44,487.48
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$14,676.47
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA61.
.07020849. .

$846.19
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$55,638.93
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$28,687.52
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA61.
.07020841. .

$1,641.79
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX0601CB. .

$104.16
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0601CB. .

PAGE 3 OF 4 GS-07P-12-JU-D-0050/PS17




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

#7PM-13-0275 dated 08-20-13. 7PM-13-0275 was
never processed and updated funding is needed.

Incorporate custodial services for IntellX2 building at
Colombia Border Station, Laredo, TX, for the period
December 1, 2014 through November 30, 2015. This
includes any options.

Accounting and Appropriation Data:
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$414.00

QUANTITY UNIT UNIT PRICE $ AMOUNT $
$59.61
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TXO737NW. .
$522.91
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0737NW. .
$188.31
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX03112Z. .
$15,809.90
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .
$16,927.76
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA61.
.TX03112Z. .
$1,002.52
(New Line Item)

NOTE: The certificate of funding reflects 2 months of
funding (December 1-31, 2014 through January 1-31,
2015) in the amount of $828.00. The remaining 10
months are subject to the limitation of Government's
Obligation clauses and will be funded in one month
increments.

4003 This procurement request replaces procurement request 12.00f MO 414.00 4,968.00
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of |P9

1 2
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PA18 FEB 11, 2015
6. ISSUED BY CODE  7PQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
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8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $0.00
See Schedule Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
>< office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Laredo, TX

This is an Administration mod to update and correct Modification PS17 by correcting the NOTE at the end of Line Item 4002 to read correctly as
follows: ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

FEB 11, 2015

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

NOTE: The certificate of funding reflects 1 month of funding (December 1-31, 2014) in the amount of
$414.00. The remaining 11 months are subject to the limitation of Government's Obligation clause and will
be funded in one month increments.

2. Also will Update LOGO clause, paragraph (a) to include both Line Iltems 4002 and 4003 as the line items
that are incrementally funded.

All other factors remain unchanged in Modification PS17
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code Page of Pages

1| 4
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS19 FEB 11, 2015 7PM-15-0086
6. ISSUED BY CODE  7pPQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

X

10A. MODIFICATION OF CONTRACT/ORDER NO.

GS-07P-12-JU-D-0050

CODE 00016731

FACILITY CODE

10B. DATED (SEE ITEM 13)
DEC 01, 2012

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

12. ACCOUNTING AND APPROPRIATION DATA (If required)

Modification Amount: $67,318.92

Modification Obligated Amount: $11,219.82

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>< FAR 52.243-1

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

...See Continuation Page

Wage adjustment for Option Year Il (12/01/2014 through 11/30/2015) for Laredo full maintenance contract.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract for Full Maintenance Services, Laredo, TX, GS-07P-12-JUD-0050

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of Contracting Officer)

FEB 11, 2015

NSN 7540-01-152-8070
Previous Edition unusable

STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

The value of this wage increase modification is $67,318.92.
The total contract price for the Option Il year is increased from $10,440,125.76 to $10,507,444.68.

The monthly amount of $286,342.51 will increase by $5,609.91/MO to $291,952.42 as of 12/1/2014.
NOTE: Contractor will need to invoice their January 2015 payment in the amount of $297,976.33. The
monthly amount starting in February, 2015, will be $291,952.42, which includes the $414 monthly amount

from Mod PS17 and Wage increase amount of $5,609.91 from Mod PS19. The January payment also
includes the retro amounts of $414 and $5609.91 from the month of December 2014 start date.

Attached is updated and incorporated Limitation of Government's Obligation, with corrected monthly
amounts.

The completion date for Option Il remains 11/30/2015.
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

4004

(New Line Item)

NOTE: The certificate of funding reflects only 2 months
of funding (December 1, 2014 through January 31,
2015) in the amount of $11,219.82. The remaining 10
months are subject to the limitation of Government's
Obligation clauses and will be funded in one month
increments.

Wage adjustment for Option Il full maintenance services
for Laredo, TX, for the period 12-01-14 through
11-30-15.

Accounting and Appropriation Data:

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.

.07020824. .
$105.56

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.

.07020824. .
$123.34

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.

.07020824. .
$7.34

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.

.07020837. .
$669.12

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.

.07020837. .
$388.52

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.

.07020837. .
$22.56

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.

.07020836. .
$1,763.80

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.

.07020836. .
$1,000.74

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.

.07020836. .
$62.58

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.

.07020849. .
$1,743.16

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.

.07020849. .
$575.08

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.

.07020849. .
$33.16

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.

.07020841. .
$1,848.50

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.

.07020841. .
$1,124.06

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAG1.

.07020841. .
$64.34

12.00

MO

5,609.91

67,318.92
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX0311ZZ. .

$619.48
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0311ZZ. .

$994.92
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGAB1.
.TX0311ZZ. .

$39.28
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX0601CB. .

$4.08
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0601CB. .

$2.34
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.TX0737NW. .

$20.48
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA42.
.TX0737NW. .

$7.38
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1 | 6
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS20 MAR 19, 2015
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $0.00
See Schedule Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.243-4

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Full Maintenance, Laredo, TX

This modification is issued to incorporate clauses and language as attached. The contract value of $10,440,125.76 remains unchanged and
expiration date of 11/30/2015, will not change.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

MAR 19, 2015

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Attachment Page

Modification incorporates FAR Clause 52.222-55 Minimum Wages Under Executive Order 13658 in full text,
clauses noted in Acquisition Letter MV-15-01, Contract Guidance on Information and Information Systems
Security and updated Clause 52.223-2 (Sept, 2013), Affirmative Procurement of Biobased Products under Service
and Construction Contracts.

1. Clause 52.222-55

Minimum Waces Unper Executive Orber 13658
(Dec 2014)

(a) Definitions. As used in this clause—
“United States” means the 50 states and the District of Columbia.
“Worker” —

(1) Means any person engaged in performing work on, or in connection with, a contract covered by Executive Order
13658, and

(i) Whose wages under such contract are governed by the Fair Labor Standards Act (29 U.S.C. chapter 8), the
Service Contract Labor Standards statute (41 U.S.C. chapter 67), or the Wage Rate Requirements (Construction) statute
(40 U.S.C. chapter 31, subchapter IV),

(if) Other than individuals employed in a bona fide executive, administrative, or professional capacity, as those
terms are defined in 29 CFR part 541,

(iii) Regardless of the contractual relationship alleged to exist between the individual and the employer.

(2) Includes workers performing on, or in connection with, the contract whose wages are calculated pursuant to
special certificates issued under 29 U.S.C. 214(c).

(3) Also includes any person working on, or in connection with, the contract and individually registered in a bona fide
apprenticeship or training program registered with the Department of Labor’s Employment and Training Administration,
Office of Apprenticeship, or with a State Apprenticeship Agency recognized by the Office of Apprenticeship.

(b) Executive Order Minimum Wage rate.

(1) The Contractor shall pay to workers, while performing in the United States, and performing on, or in connection
with, this contract, a minimum hourly wage rate of $10.10 per hour beginning January 1, 2015.

(2) The Contractor shall adjust the minimum wage paid, if necessary, beginning January 1, 2016 and annually
thereafter, to meet the Secretary of Labor’s annual E.O. minimum wage. The Administrator of the Department of Labor's
Wage and Hour Division (the Administrator) will publish annual determinations in the Federal Register no later than 90
days before the effective date of the new E.O. minimum wage rate. The Administrator will also publish the applicable E.O.
minimum wage on www.wdol.gov (or any successor website) and on all wage determinations issued under the Service
Contract Labor Standards statute or the Wage Rate Requirements (Construction) statute. The applicable published E.O.
minimum wage is incorporated by reference into this contract.

(3)(i) The Contractor may request a price adjustment only after the effective date of the new annual E.O. minimum
wage determination. Prices will be adjusted only if labor costs increase as a result of an increase in the annual E.O.
minimum wage, and for associated labor costs and relevant subcontract costs. Associated labor costs shall include
increases or decreases that result from changes in social security and unemployment taxes and workers’ compensation
insurance, but will not otherwise include any amount for general and administrative costs, overhead, or profit.

(ii) Subcontractors may be entitled to adjustments due to the new minimum wage, pursuant to paragraph (b)(2).
Contractors shall consider any subcontractor requests for such price adjustment.

(iii) The Contracting Officer will not adjust the contract price under this clause for any costs other than those
identified in paragraph (b)(3)(i) of this clause, and will not provide duplicate price adjustments with any price adjustment
under clauses implementing the Service Contract Labor Standards statute or the Wage Rate Requirements (Construction)
statute.

(4) The Contractor warrants that the prices in this contract do not include allowance for any contingency to cover
increased costs for which adjustment is provided under this clause.

(5) A pay period under this clause may not be longer than semi-monthly, but may be shorter to comply with any
applicable law or other requirement under this contract establishing a shorter pay period. Workers shall be paid no later
than one pay period following the end of the regular pay period in which such wages were earned or accrued.

PAGE 2 OF 6 GS-07P-12-JU-D-0050/PS20



Attachment Page

(6) The Contractor shall pay, unconditionally to each worker, all wages due free and clear without subsequent rebate
or kickback. The Contractor may make deductions that reduce a worker’s wages below the E.O. minimum wage rate only
if done in accordance with 29 CFR 10.23, Deductions.

(7) The Contractor shall not discharge any part of its minimum wage obligation under this clause by furnishing fringe
benefits or, with respect to workers whose wages are governed by the Service Contract Labor Standards statute, the cash
equivalent thereof.

(8) Nothing in this clause shall excuse the Contractor from compliance with any applicable Federal or State
prevailing wage law or any applicable law or municipal ordinance establishing a minimum wage higher than the E.O.
minimum wage. However, wage increases under such other laws or municipal ordinances are not subject to price
adjustment under this subpart.

(9) The Contractor shall pay the E.O. minimum wage rate whenever it is higher than any applicable collective
bargaining agreement(s) wage rate.

(10) The Contractor shall follow the policies and procedures in 29 CFR 10.24(b) and 10.28 for treatment of workers
engaged in an occupation in which they customarily and regularly receive more than $30 a month in tips.

(c)(1) This clause applies to workers as defined in paragraph (a). As provided in that definition—

(i) Workers are covered regardless of the contractual relationship alleged to exist between the contractor or
subcontractor and the worker;

(ii) Workers with disabilities whose wages are calculated pursuant to special certificates issued under 29 U.S.C.
214(c)_are covered; and

(iii) Workers who are registered in a bona fide apprenticeship program or training program registered with the
Department of Labor’'s Employment and Training Administration, Office of Apprenticeship, or with a State Apprenticeship
Agency recognized by the Office of Apprenticeship, are covered.

(2) This clause does not apply to—

(i) Fair Labor Standards Act (FLSA)-covered individuals performing in connection with contracts covered by the
E.O., i.e. those individuals who perform duties necessary to the performance of the contract, but who are not directly
engaged in performing the specific work called for by the contract, and who spend less than 20 percent of their hours
worked in a particular workweek performing in connection with such contracts;

(i) Individuals exempted from the minimum wage requirements of the FLSA under 29 U.S.C. 213(a).and 214(a)
and (b), unless otherwise covered by the Service Contract Labor Standards statute, or the Wage Rate Requirements
(Construction) statute. These individuals include but are not limited to-

(A) Learners, apprentices, or messengers whose wages are calculated pursuant to special certificates issued
under 29 U.S.C. 214(a).

(B) Students whose wages are calculated pursuant to special certificates issued under 29 U.S.C. 214(b).

(C) Those employed in a bona fide executive, administrative, or professional capacity (29 U.S.C. 213(a)(1) and
29 CFR part 541).

(d) Notice. The Contractor shall notify all workers performing work on, or in connection with, this contract of the
applicable E.O. minimum wage rate under this clause. With respect to workers covered by the Service Contract Labor
Standards statute or the Wage Rate Requirements (Construction) statute, the Contractor may meet this requirement by
posting, in a prominent and accessible place at the worksite, the applicable wage determination under those statutes. With
respect to workers whose wages are governed by the FLSA, the Contractor shall post notice, utilizing the poster provided
by the Administrator, which can be obtained at www.dol.gov/whd/govcontracts, in a prominent and accessible place at the
worksite. Contractors that customarily post notices to workers electronically may post the notice electronically provided the
electronic posting is displayed prominently on any Web site that is maintained by the contractor, whether external or
internal, and customarily used for notices to workers about terms and conditions of employment.

(e) Payroll Records.

(1) The Contractor shall make and maintain records, for three years after completion of the work, containing the
following information for each worker:

(i) Name, address, and social security number;

(ii) The worker’s occupation(s) or classification(s);

(iii) The rate or rates of wages paid;

(iv) The number of daily and weekly hours worked by each worker;

(v) Any deductions made; and
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(vi) Total wages paid.

(2) The Contractor shall make records pursuant to paragraph (e)(1) of this clause available for inspection and
transcription by authorized representatives of the Administrator. The Contractor shall also make such records available
upon request of the Contracting Officer.

(3) The Contractor shall make a copy of the contract available, as applicable, for inspection or transcription by
authorized representatives of the Administrator.

(4) Failure to comply with this paragraph (e) shall be a violation of 29 CFR 10.26 and this contract. Upon direction of
the Administrator or upon the Contracting Officer's own action, payment shall be withheld until such time as the
noncompliance is corrected.

(5) Nothing in this clause limits or otherwise modifies the Contractor’s payroll and recordkeeping obligations, if any,
under the Service Contract Labor Standards statute, the Wage Rate Requirements (Construction) statute, the Fair Labor
Standards Act, or any other applicable law.

(f) Access. The Contractor shall permit authorized representatives of the Administrator to conduct investigations,
including interviewing workers at the worksite during normal working hours.

(9) Withholding. The Contracting Officer, upon his or her own action or upon written request of the Administrator, will
withhold funds or cause funds to be withheld, from the Contractor under this or any other Federal contract with the same
Contractor, sufficient to pay workers the full amount of wages required by this clause.

(h) Disputes. Department of Labor has set forth in 29 CFR 10.51, Disputes concerning contractor compliance, the
procedures for resolving disputes concerning a contractor’s compliance with Department of Labor regulations at 29 CFR
part 10. Such disputes shall be resolved in accordance with those procedures and not the Disputes clause of this contract.
These disputes include disputes between the Contractor (or any of its subcontractors) and the contracting agency, the
Department of Labor, or the workers or their representatives.

(i) Antiretaliation. The Contractor shall not discharge or in any other manner discriminate against any worker because
such worker has filed any complaint or instituted or caused to be instituted any proceeding under or related to compliance
with the E.O. or this clause, or has testified or is about to testify in any such proceeding.

(j) Subcontractor compliance. The Contractor is responsible for subcontractor compliance with the requirements of this
clause and may be held liable for unpaid wages due subcontractor workers.

(k) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (k) in all
subcontracts, regardless of dollar value, that are subject to the Service Contract Labor Standards statute or the Wage
Rate Requirements (Construction) statute, and are to be performed in whole or in part in the United States.

(End of clause)

2. MV-15-01 Clauses:

Appendix A References. The following documents are some of the statutes and regulations that govern information
and information system security.

40 U.S.C. 11331, Responsibilities for Federal Information Systems Standards http://www.gpo.gov/fdsys/
pkg/USCODE-2009-title40/pdf/USCODE-2009-title40-subtitlelll-chap113-subchaplil-sec11331.pdf

E-Government Act of 2002, Public Law 107-347

Federal Information Security Management Act of 2002 (FISMA), Public Law 107- 347
http://www.gpo.gov/fdsys/pkg/PLAW-107publ347/pdf/PLAW-107publ347.pdf

OMB Circular A-130, Management of Federal Information Resources
http://www.whitehouse.gov/omb/circulars_a130_a130trans4/

OMB Memorandum M-14-03, Enhancing the Security of Federal Information and Information Systems
http://www.whitehouse.gov/sites/default/files/omb/memoranda/2014/m-14-03.pdf

OMB Memorandum M-14-04, Fiscal Year 2013 Reporting Instructions for the Federal Information
Security Management Act and Agency Privacy Management
http://www.whitehouse.gov/sites/default/files/omb/memoranda/2014/m-14-04.pdf
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OMB Memorandum M-15-01, Fiscal Year 2014-2015 Guidance on Improving Federal Information
Security and Privacy Management Practices
http://www.whitehouse.gov/sites/default/files/omb/memoranda/2015/m-15-01.pdf

NIST Standard SP 800-137, Information Security Continuous Monitoring (ISCM) for Federal
Information Systems and Organizations http:/csrc. nist.gov/publications/nistpubs/800-137/SP800-137-

Final.pdf

NIST Standard SP 800-37, Guide for Applying the Risk Management Framework to Federal
Information Systems http://csrc.nist.gov/publications/nistpubs/800-37-rev1 /sp800-37-rev1-final.pdf

Appendix B Contract Clauses. The following clauses apply to all contracts where contractors may require access
to sensitive data, or use GSA information technology (IT) resources. These clauses are incorporated into the task
order. Clause full text is available at www.acquisition.gov.

* FAR Clause 52.204-2, Security Requirements

* FAR Clause 52.204-9, Personal Identity Verification of Contractor Personnel

* FAR Clause 52.224-1, Privacy Act Notification

* FAR Clause 52.224-2, Privacy Act

* FAR Clause 52.239-1, Privacy or Security Safeguards

* GSAR Clause 552.204-9, Personal Identity Verification Requirements

* GSAR Clause 552.236-75, Use of Premises

* GSAR Clause 552.239-70, Information Technology Security Plan and Security Authorization

* GSAR Clause 552.239-71, Security Requirements for Unclassified Information Technology Resources

Appendix C New Contract Language -- Safeguarding Sensitive Data and Information Technology Resources
In accordance with FAR 39.105, this section is incorporated into the Statement of Work. This section applies to all users
of sensitive data and information technology (IT) resources, including awardees, contractors, subcontractors, lessors,

suppliers and manufacturers.

The following GSA policies must be followed. These policies can be found at http://www.gsa.gov/directives or
https://insite.gsa.gov/directives .

CIO P 2100.1 GSA Information Technology (IT) Security Policy
CIO P 2100.2B GSA Wireless Local Area Network (LAN) Security
CIO 2100.3B Mandatory Information Technology (IT) Security Training Requirement for Agency and
Contractor Employees with Significant Security Responsibilities
4 CIO 2104.1A GSA Information Technology IT General Rules of Behavior
& CIO 2105.1B GSA Section 508: Managing Electronic and Information Technology for Individuals with
Disabilities
6 ClO 2106.1 GSA Social Media Policy
7. ClO 2107.1 Implementation of the Online Resource Reservation Software
& CIlO 2160.4 Provisioning of Information Technology (IT} Devices
9 CIO 2162.1 Digital Signatures
10.CIO P 2165.2 GSA Telecommunications Policy
11.CIO P 2180.1 GSA Rules of Behavior for Handling Personally Identifiable Information (PIl)
12CI0 2182.2 Mandatory Use of Personal Identity Verification (PIV) Credentials
12CIO P 1878.2A Conducting Privacy Impact Assessments (PIAs) in GSA
14.CIO IL-13-01 Mobile Devices and Applications
15CIO IL-14-03 Information Technology (IT) Integration Policy
16HCO 9297.1 GSA Data Release Policy
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17HCO 9297.2B GSA Information Breach Notification Policy
18 ADM P 9732.1D Suitability and Personnel Security

The contractor and subcontractors must insert the substance of this section in all subcontracts.
3. Clause 52.223-2 (Sept 2013)

AFFIRMATIVE PROCUREMENT OF BioBasep ProbucTts UNDER SeRVICE AND CoNsSTRUCTION CONTRACTS
(SepT 2013)

(a) In the performance of this contract, the contractor shall make maximum use of biobased products that are United
States Department of Agriculture (USDA)-designated items unless—
(1) The product cannot be acquired—
(i) Competitively within a time frame providing for compliance with the contract performance schedule;
(i) Meeting contract performance requirements; or
(iii) At a reasonable price.
(2) The product is to be used in an application covered by a USDA categorical exemption (see 7 CFR 3201.3(e)). For
example, all USDA-designated items are exempt from the preferred procurement requirement for the following:
(i) Spacecraft system and launch support equipment.
(ii) Military equipment, i.e., a product or system designed or procured for combat or combat-related missions.
(b) Information about this requirement and these products is available at http://www.biopreferred.gov.
(c) In the performance of this contract, the Contractor shall—

(1) Report to_http://www.sam.gov, with a copy to the Contracting Officer, on the product types and dollar value of any
USDA-designated biobased products purchased by the Contractor during the previous Government fiscal year, between
October 1 and September 30; and

(2) Submit this report no later than—

(i) October 31 of each year during contract performance; and
(i) At the end of contract performance.
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1 | 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS21 APR 01, 2015 7PM-14-0244
6. ISSUED BY CODE  7PQ@B 7. ADMINISTERED BY (If other than item 6) CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $15,272.00
See Schedule Modification Obligated Amount: $1,909.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
>< CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [X isnot, [ is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Laredo Full Maintenance

Modification to add outbound canopy (5,280 feet) and outbound booth (40 square feet at Lincoln-Juarez). Proposed price of $752.00/MO. ...See
Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Danny Killian, No longer with GSA PBS R7
817-978-0250 danny.killian@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

APR 01, 2015

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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Continued from Block 14...

Add outbound canopy (18,880 square feet) at World Trade (Bridge 1) Proposed price of $1,157.00/MO.
These locations are being added into the custodial services portion of the full maintenance contract at
Laredo, TX, for the period 4/1/2015 through 11/30/2015, including all options.

The total monthly price for both locations is $1,909.00/MO.

The value of this modification is $15,272.00.
The total contract price for the Opion Il year is increased from $10,507,444.68 to $10,522,716.68.

The monthly amount of $291,952.42/MO will increase by $1,909.00/MO to $293,861.42/MO as of 4/1/2015.
Attached is updated and incorporated Limitation of Government's Obligation, with corrected monthly
amounts.

The completion date for Option Il remains 11/30/2015
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SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

4005

(New Line Item)

NOTE: The certificate of funding reflects only 1 month of
funding (April 1 through April 30, 2015) in the amount of
$1,909.00. The remaining 7 months are subject to the
limitation of Government's Obligation clause and will be
funded inone month increments.

Add outbound canopy (5,280 square feet) and outbound
booth (40 square feet) at Lincoln-Juarez and outbound
canopy (18,880 square feet) at World Trade into
custodial services portion of the full maintenance
contract for Laredo, TX, for the period 04-01-15 through
11-30-15. This includes any options.

Accounting and Appropriation Data:
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$844.70
1B2G00396.2015.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$1,064.30

8.00

MO

1,909.00

15,272.00
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | 1 conreetiPcode Page of Pages

1| 3
2. AMENDMENT MODIFICATION NO. 3.EFFECTIVEDATE | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS22 OCT 27, 2015 7PM-16-0004
6. ISSUED BY CODE  7pQB 7. ADMINISTERED BY (If other than item 6)  CODE
GSA PBS 7PQB See Block 6
ACQUISITION MANAGEMENT DIV - SERVICES BRANCH
819 TAYLOR ST 12B01
FORT WORTH TX 76102
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) | 9A AMENDMENT OF SOLICITATION NO.
KCORP TECHNOLOGY SERVICES, INC. DUNS: 131666708
1603 COLLEGE RD Cage Code: 3FSY2
FAIRBANKS AK 99709

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-07P-12-JU-D-0050

10B. DATED (SEE ITEM 13)
CODE 00016731 FACILITY CODE DEC 01, 2012
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $1,763,168.52
See Schedule Modification Obligated Amount: $293,861.42

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
X FAR 52.217-8 - Option to Extend Services

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Contract GS-07P-12-JU-D-0050, Laredo Full Maintenance

In accordance with FAR 52.217-8, Option to Extend Services, the above contract is extended for 6-months (12/01/2015 through 05/31/2016). The
monthly amount will remain $293,861.42. ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

DAVID A. MATTHEWS, Contract Specialist
817-978-0229 david.matthews@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

OCT 27, 2015

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243
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Continued from Block 14...

Any adjustments to the contract extension price shall be made in accordance with FAR 52.222-43, Fair
Labor Standards and Service Contract Act - Price Adjustment (Multiple Year and Option Contracts)
CBA-2013-6357, dtd 11/26/2013, CBA (International Union of Operating Engineers, AFL-CIO, Local 351
Agreement signed on August 1, 2013, between the Union representative and KCorp Technology Services
representative, covering the period 2013 through 2016), and DOL Wage Determination No. 2005-2519,
Rev. 18, dated 7/8/2015, are incorporated into and made a part of this extension.

PAGE 2 OF 3 GS-07P-12-JU-D-0050/PS22



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

4006

(New Line Item)

NOTE: The certificate of funding reflects only 1 month
of funding (December 1 through December 31, 2015) in
the amount of $293,861.42. The remaining 5 months
are subject to the limitation of Government's Obligation
clauses and will be funded in one month increments.

Extend full maintenance services for Laredo, TX, for 6
months (December 1,2015 through May, 31, 2016).

Accounting and Appropriation Data:
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.07020824. .

$2,746.96
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.07020824. .

$3,400.73
1B2G00117.2016.192X.07.PG61.P07250B1.K08.PGA11.
.07020837. .

$17,411.35
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.07020837. .

$10,696.84
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.07020836. .

$45,896.17
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.07020836. .

$27,668.69
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.07020849. .

$46,516.06
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.07020849. .

$15,826.78
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.07020841. .

$57,315.18
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.07020841. .

$30,923.51
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.TX03112Z. .

$16,119.64
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.TX03112Z. .

$18,447.38
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.TX0601CB. .

$106.20
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.TX0601CB. .

$60.78
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA11.
.TXO737NW. .

$533.15
1B2G00396.2016.192X.07.PG61.P07250B1.K08.PGA42.
.TXO737NW. .

$192.00

6.00

MO

293,861.42

1,763,168.52
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